

KLEVER

JOB FLOW

WHO SIGNS, AND IN WHAT ORDER

STAGES16

Pocket reading copy. The signing copy is **Form JC-01, the Job Card** — one per job, same sixteen stages, with a date and a signature against each.

COMMERCIAL		STAGES 1–5
1	LEAD	MOVED BY Salesperson
2	ADVANCE PAID	MOVED BY Betty
3	FINAL MEASUREMENT	MOVED BY Designer
4	MATERIAL SELECTION	MOVED BY Designer
5	PURCHASE APPROVAL	MOVED BY Ephrata

FINANCE & PROCUREMENT		STAGES 6–9
6	MATERIALS ORDERED	MOVED BY Getachew
7	MATERIALS RECEIVED	MOVED BY Yordanos
8	FINAL PAYMENT REQUESTED	MOVED BY Betty
9	FINAL PAYMENT RECEIVED	MOVED BY Betty

PRODUCTION		STAGES 10–12
10	PRODUCTION APPROVED	MOVED BY Liu
11	PRODUCTION COMPLETED	MOVED BY Amha
12	QC RELEASED	MOVED BY Wede

DELIVERY & AFTER-SALES		STAGES 13–16
13	READY FOR DELIVERY	MOVED BY Betty
14	DELIVERED / INSTALLED	MOVED BY Elias
15	CUSTOMER ACCEPTANCE	MOVED BY Elias
16	AFTER-SALES FOLLOW-UP	MOVED BY Salesperson

HOLD

NOT A STAGE — THE JOB KEEPS ITS NUMBER

—

HOLD / BLOCKED

SET BY Ephrata only

HARD STOPS — NON-NEGOTIABLE

No production without 100% final payment confirmed by Betty.

No delivery without QC release signed by Wede.

No assembler payment without the signed Customer Acceptance Form.

FORM JF-01S · REV 2 · 19 SEP 2026MIRRORS JC-01 REV 2

KLEVER

JOB FLOW

WHO SIGNS, AND IN WHAT ORDER

STAGES16

Pocket reading copy. The signing copy is **Form JC-01, the Job Card** — one per job, same sixteen stages, with a date and a signature against each.

COMMERCIAL		STAGES 1–5
1	LEAD	MOVED BY Salesperson
2	ADVANCE PAID	MOVED BY Betty
3	FINAL MEASUREMENT	MOVED BY Designer
4	MATERIAL SELECTION	MOVED BY Designer
5	PURCHASE APPROVAL	MOVED BY Ephrata

FINANCE & PROCUREMENT		STAGES 6–9
6	MATERIALS ORDERED	MOVED BY Getachew
7	MATERIALS RECEIVED	MOVED BY Yordanos
8	FINAL PAYMENT REQUESTED	MOVED BY Betty
9	FINAL PAYMENT RECEIVED	MOVED BY Betty

PRODUCTION		STAGES 10–12
10	PRODUCTION APPROVED	MOVED BY Liu
11	PRODUCTION COMPLETED	MOVED BY Amha
12	QC RELEASED	MOVED BY Wede

DELIVERY & AFTER-SALES		STAGES 13–16
13	READY FOR DELIVERY	MOVED BY Betty
14	DELIVERED / INSTALLED	MOVED BY Elias
15	CUSTOMER ACCEPTANCE	MOVED BY Elias
16	AFTER-SALES FOLLOW-UP	MOVED BY Salesperson

HOLD

NOT A STAGE — THE JOB KEEPS ITS NUMBER

—

HOLD / BLOCKED

SET BY Ephrata only

HARD STOPS — NON-NEGOTIABLE

No production without 100% final payment confirmed by Betty.

No delivery without QC release signed by Wede.

No assembler payment without the signed Customer Acceptance Form.

FORM JF-01S · REV 2 · 19 SEP 2026MIRRORS JC-01 REV 2

KLEVER

JOB FLOW

WHO SIGNS, AND IN WHAT ORDER

STAGES16

Pocket reading copy. The signing copy is **Form JC-01, the Job Card** — one per job, same sixteen stages, with a date and a signature against each.

COMMERCIAL		STAGES 1–5
1	LEAD	MOVED BY Salesperson
2	ADVANCE PAID	MOVED BY Betty
3	FINAL MEASUREMENT	MOVED BY Designer
4	MATERIAL SELECTION	MOVED BY Designer
5	PURCHASE APPROVAL	MOVED BY Ephrata

FINANCE & PROCUREMENT		STAGES 6–9
6	MATERIALS ORDERED	MOVED BY Getachew
7	MATERIALS RECEIVED	MOVED BY Yordanos
8	FINAL PAYMENT REQUESTED	MOVED BY Betty
9	FINAL PAYMENT RECEIVED	MOVED BY Betty

PRODUCTION		STAGES 10–12
10	PRODUCTION APPROVED	MOVED BY Liu
11	PRODUCTION COMPLETED	MOVED BY Amha
12	QC RELEASED	MOVED BY Wede

DELIVERY & AFTER-SALES		STAGES 13–16
13	READY FOR DELIVERY	MOVED BY Betty
14	DELIVERED / INSTALLED	MOVED BY Elias
15	CUSTOMER ACCEPTANCE	MOVED BY Elias
16	AFTER-SALES FOLLOW-UP	MOVED BY Salesperson

HOLD

NOT A STAGE — THE JOB KEEPS ITS NUMBER

—

HOLD / BLOCKED

SET BY Ephrata only

HARD STOPS — NON-NEGOTIABLE

No production without 100% final payment confirmed by Betty.

No delivery without QC release signed by Wede.

No assembler payment without the signed Customer Acceptance Form.

FORM JF-01S · REV 2 · 19 SEP 2026MIRRORS JC-01 REV 2

KLEVER

JOB FLOW

WHO SIGNS, AND IN WHAT ORDER

STAGES16

Pocket reading copy. The signing copy is **Form JC-01, the Job Card** — one per job, same sixteen stages, with a date and a signature against each.

COMMERCIAL		STAGES 1–5
1	LEAD	MOVED BY Salesperson
2	ADVANCE PAID	MOVED BY Betty
3	FINAL MEASUREMENT	MOVED BY Designer
4	MATERIAL SELECTION	MOVED BY Designer
5	PURCHASE APPROVAL	MOVED BY Ephrata

FINANCE & PROCUREMENT		STAGES 6–9
6	MATERIALS ORDERED	MOVED BY Getachew
7	MATERIALS RECEIVED	MOVED BY Yordanos
8	FINAL PAYMENT REQUESTED	MOVED BY Betty
9	FINAL PAYMENT RECEIVED	MOVED BY Betty

PRODUCTION		STAGES 10–12
10	PRODUCTION APPROVED	MOVED BY Liu
11	PRODUCTION COMPLETED	MOVED BY Amha
12	QC RELEASED	MOVED BY Wede

DELIVERY & AFTER-SALES		STAGES 13–16
13	READY FOR DELIVERY	MOVED BY Betty
14	DELIVERED / INSTALLED	MOVED BY Elias
15	CUSTOMER ACCEPTANCE	MOVED BY Elias
16	AFTER-SALES FOLLOW-UP	MOVED BY Salesperson

HOLD

NOT A STAGE — THE JOB KEEPS ITS NUMBER

—

HOLD / BLOCKED

SET BY Ephrata only

HARD STOPS — NON-NEGOTIABLE

No production without 100% final payment confirmed by Betty.

No delivery without QC release signed by Wede.

No assembler payment without the signed Customer Acceptance Form.

FORM JF-01S · REV 2 · 19 SEP 2026MIRRORS JC-01 REV 2